Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Project #: 20.1 Date:

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
| Project work is on-going using allocated TCRP funds only
v Project work is on-going using non-TCRP funds only
| Project work is on-going using allocated TCRP funds and non-TCRP funds
["| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended
Please describe below reason Project has been suspended.

["| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
[ Close out report was submitted on
[~ Final invoice will be submitted on
[~ Close out report will be submitted on
[ There was a project savings

Input proportionate amount of TCRP savings |:|(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No changes.
PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Prior to 2000 Prior to 2000
2 Plans,
Specifications &
Estimates Prior to 2000 Jul-02
3 Right of Way
Acquisition Prior to 2000 Dec-04
4 Construction
Nov-01 Jul-08
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:
The end-date for the construction schedule for the Metro East Maintenance Facility (MME) has been slightly extended since the April 2007 TCRP progress report. Rather then completion|
of construction in May 2008, the schedule has been extended to July 2008 due to inclement weather. Construction of the MME is about 69% complete. As noted in the prior progress
report, full revenue service on the 10S line segment began on April 7, 2007.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 | FY2009-10 | FY 2010-11 | FY 2011-12 | FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ 126,000 | $ 126,000 | $ - $ - $ - $ - $ - $ - $ 126,000
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 126,000 $ 126,000 $ - $ - $ - $ - $ - $ - $ 126,000
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures  Expenditures to (month/year) When
Made by Local be Made by Local LONP
Approved LONP  Agency as of Agency in FY Beyond Reimbursement
Phase Scope Amount by Phase 09/17/07 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ - $ = $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
(month/year) Remaining
Allocation(s) Not When Allocation] Expenditures in
Yet Approved by will be remainder of FY Beyond
Phase Scope Phase Requested 2007-08 FY 2008-09 | FY 2009-10 | FY 2010-11 | FY 2011-12 | FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ - $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ - $ - $ - $ 126,000 $ 126,000
Proposed $ - $ - $ - $ = $ -
Prop K Local/Measure Committed $ 14,000 $ 44,100 $ 26,600 $ 190,633 $ 275,333
Proposed $ - $ - $ - $ = $ -
Section 5309 Federal Committed $ - $ - $ - $ 60,175 $ 60,175
Fixed Proposed $ - $ - $ = $ = $ -
State STP (e.g. |Federal Committed $ - $ - $ - $ 43,842 $ 43,842
RIP) Proposed $ - $ - $ - $ = $ -
CMAQ/STP Federal Committed $ - $ - $ - $ 5,000 $ 5,000
Proposed $ - $ - $ - $ = $ -
RM2 Local Committed $ - $ 6,100 $ - $ 23,900 $ 30,000
Proposed $ - $ - $ - $ = $ -
Impact Fees Local Committed $ = $ = $ = $ 179 8 179
Proposed $ - $ - $ - $ = $ -
Utility/Var Local Committed $ - $ - $ - $ 19,438 $ 19,438
Proposed $ - $ - $ - $ = $ -
Section 5307 Federal Committed $ - $ - $ - $ 16,765 $ 16,765
Proposed $ - $ - $ - $ - $ -
STA State Committed $ = $ = $ = $ 47,570 $ 47,570
Proposed $ - $ - $ - $ = $ -
Other Local Committed $ - $ - $ - $ 7,038 $ 7,038
Proposed $ - $ - $ - $ 17,125 $ 17,125
Committed $ = $ = $ = $ = $ -
Proposed $ - $ - $ - $ = $ -
Totals Committed $ 14,000 $ 50,200 $ 26600 $ 540,540 $  631,340]$ 43,514
Proposed $ - $ - $ - $ 17,125 $ 17,125
$ 648,465
Does this information reflect a change in the currently approved project funding plan? Yes

If yes, explain the reason(s) for change in the box below:

Changes to the funding plan since the April 2007 TCRP progress report are: increasing committed funding from proposed funding in Local Prop K funds, adding $11,534 M in committed
Section 5309 funding (reducing proposed Other Local Funding), replacing $19,300 M in proposed Section 5307 funds with $16,765 M in committed Section 5307 funds, and adding
$22,570 M in State STA funds from an AB3090 STIP reimbursement funds (reducing local Prop K funds by a like amount).




